RECEIVED
INTERCONNECT Solar Development LLC. -
William H. Piske smasin o) AR 29
Solar Manager

Billpiske(@cableone.net

3/l [eo/z
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March,21.2012

VIA HAND DELIVERY

Jean D. Jewell

Idaho Public utilities commission
472 West Washington Street
Boise Idaho 83702

RE: case # IPC-E-12-10
Interconnect Solar Development LLC. VS Idaho Power Company

Dear Ms. Jewell:

Enclosed for filing, please find an original and (7) copies of Interconnects
Solars response to MOTION TO DISMISS and complaint in the above
manner.

Sincerely

M/Jm;%ﬂ

William H. Piske
Solar Manager
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' REGEIVED

Interconnect Solar Development LLC.

15032 Hollow Rd. , 4 1]
THAR 21 AM11: 37

Caldwell Idaho R <R BESS

83607 TILTIES Conission

William H. Piske
Pro-SE
Solar Manager

208- 44]-145€

BEFORE THE IDAHO PUBLIC UTILITIES COMMISSION

IN THE MATTER OF IDAHO ) CASE-NO. IPC-11-10

POWER COMPANYS CANCELLATION )

OF THE FESA (ppa) AND POSTING OF ) OBJECTION TO IDAHO

LIQUIDATED DAMAGES )  POWERS MOTION TO
DISMISS

COMES NOW, Interconnect Solar Development LLC. An Idaho Limited
Liability company, and files this response to Idaho powers motion to dismiss,
and answer to response:



Title: Objection to Idaho Power’s Motion to Dismiss

Factual Background

Interconnect Solar Development, LLC (hereinafter “Interconnect™), obtained its generator
interconnection queue position on July 26, 2010, by posting a One Thousand Dollar fee.
Interconnect paid Idaho Power Company (hercinafter “Idaho Power”) Two Thousand Dollars
($2,000) for the system impact study. Interconnect also paid Idaho Power Thirty Thousand
Dollars ($30,000) for the facility study on October 19, 2010. (Exhibit A). These were the
required amounts set forward by Idaho Power to comply as a qualified facility in a document
provided by Idaho Power employee, Rowena Bishop, on October 7, 2010. (Exhibit B).
Interconnect received the Facility Study Report on December 23, 2010 detailing the feasibility of
building a interconnection path across a path selected by Idaho Power. Interconnest also
received from Idaho Power a timeline and cost report. (See Exhibit B of Complaint).

During the negotiations with Idaho Power on the Firm Energy Sales Agreement
(“FESA”), Interconnest paid Idaho Power an additional Fifty Thousand Dollars ($50,000) as
partial payment on the GIA Schedule 72 to cover the E&P agreement and environmental study
being prepared by URS, subcontractor to Idaho Power.(Exhibit C) Interconnect requested and
understood that Idaho Power and URS would study both paths at the same time to save money
since they are one mile apart. (Exhibit D). Idaho Power confirmed that the paperwork required
would be finished by the end of June as stated in Lisa Loomis’ email dated June 7, 2011.
(Exhibit E) Idaho Power did not submit the paperwork until August 14, 2011, nearly one and one
half months later.

Interconnect invested substantial amounts of capital on surveys and electrical

engineering, as well as site preparation. During discussions with the Burean of Land



Management (“BLM”), Bill Piske, Managing Member of Interconnect, discovered from BLM
officer Kelley Moore that the path provided by Idaho Power in the application was not viable.
Interconnect, Idaho Power and the BLM had a meeting on Qctober 28, 2011 to resolve the issue
of a non-viable path.

Idaho Power provided initial estimates of the cost of system upgrades for another path
which were approximately Six Million Dollars ($6,209,000.00)Exhibit F). After Bill Piske
retained the services of Siemens Power Technologies International (“Siemens™) to do a system
analysis, Siemens found that Idaho Power’s cost estimate was completely out of line with actual
costs, Bill Piske also received a bid from H&H Utility Constructors (“H&H™); a company which
ldaho Power contracts with to build power lines, which was substantially lower than Idaho

Power’s cost estimate.

Idaho Power did not provide a completed Facility Study Report and GIA until February
14, 2012.(Exhibit G) Idaho Power did, however, seek payment of a non-refundable Nine
Hundred Thousand Dollar ($900,000) liquidated damages bond.(Exhibit H) Due to Idaho
Power’s error in selecting a non-viable path, Interconnect was unable to secure financing and
qualify the solar project for the federal government’s 1603 grant money.

A meeting was held on December 2, 2011, where Randy Allphin, Donavan Walker, Lisa
Looms, Randy Hemmer, Bill Piske, and Dan Reid discussed the upcoming costs and strategy to
prevent the non-viable path from disrupting Interconnect’s project. At that meeting, Donavan
Walker suggested that the parties not contact the TPUC and instead resolve the issue between

Interconnect and Idaho Power.



Ironically, Interconnect received a warning letter from Idaho Power on December 16,
2011 threatening to terminate the FESA. It was only after Idaho Power gave Interconnect a
notice advising of the cancellation of the FESA without a GIA that Interconnect filed the
pending complaint. This was in response to Idaho Power terminating the FESA on February 17,
2012. If Idaho Power had provided a viable path for the GIA then Interconnect Solar would have
been able to complete its solar project.

Argument

Idaho Power filed a Motion to Dismiss based on the premise that Bill Piske did not have
authorization from Interconnect to file the present complaint, This allegation by Idaho Power is
simply not correct and not well founded. Bill Piske was authorized as Managing Member to file
the present complaint. (Exhibit I). Accordingly, the Commission should deny Idaho Power’s

Motion to Dismiss.
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1005 WELLS FARGO BANK 1006

COLLISTER 4630 W STATE sT BOISE, ID 23703
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DATE e Y

92-379/1241

To
For

PAY TO THE Omh.m_ﬂ OF

Previous Balance

Deposit _zqmmoozzmnqurpmom<mrovgm24
3777 W TWILIGHT DR
EOISE ID 83703-4229

New Balance
This Check

Balance Forwarg g. v
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Randy Hemmer

From:
Sent:
To:

Cc:
Subject:

Bishop, Rowena [RBishop@idahopo
Thursday, October 07, 2010 10:23 Al
'Randy Hemmer'

'BILL PISKE'

RE: Small Generator application

Generator Interconnection deposits/timelines:

5 XH ) g /;)

Small Gen (up to 20MW)

Large Gen (over 20MW)

Feasibility study (FeS)

$1000

$10,000

30 business days

45 calendar days

System Impact (SIS)

$2000

$50,000

30 business days(dist voltage),
45 business days (trans voltage)

90 calendar days

Facility Study (FS)

5% of est costs (provided in the
FeS or SIS) up to $30,000

The greater of $100,000 OR the
IC portion of costs (provided in
the FeS or SIS)

45 business days

Customer chooses 90 or 180
calendar days

Rowena Bishop
Operations Analyst

Interchange Operations - chq 4

Fxt. 388-2658

[Zl;:

October is Energy Awareness Month! Learn more at www.idahopower.com/enerayawareness

This transmission may contain information that is privileged, confidential and/or exempt frpm disclosure under applicable law. If you are not the intended recipient, you are hereby
notified that any disclosure, copying, distribution, or use of the information contained herein (including any reliance thereon) is STRICTLY PROHIBITED. If you received this
transmission in error, please immediately contagt the sender and destroy the material in ils entirety, whether in electronic or hard copy format. Thank you.
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ENGINEERING and PROCUREMENT AGREEMENT

THIS AGREEMENT Is made and cntciecl into this 2 _day of j{ﬂ ] )
2011, by and between z, . 7 {8 _LLC. with
principal  offices at 3777 74 ,,/, g /;‘/ 2. , hereinafter called
"Interconnection Customer," and Idaho Power Lompany, an Idaho corporation with its
principal place of business located at 1221 W. Idaho Street, Boise, Idaho, 83702,
hereinafter call, “Idaho Power”. Interconnection Customer and Idaho Power each may be
referred to as a "Party," or collectively as the "Parties."

RECITALS

WHEREAS, Interconnection Customer is proposing to develop a Generating
Facility consistent with the Interconnection Request submitted by Interconnection
Customer dated 7/26/2010; and

WHEREAS, Interconnection Customer desires Idaho Power to begin engineering
and procurement of long lead-time items necessary for the establishment of the
interconnection in order to advance the implementation of the Interconnection Request;

NOW, THEREFORE, in consideration of and subject to the mutual covenants
contained herein the Parties agreed as follows:

1. Scope of Services. Idaho Power shall perform for the Interconnection Customer
the engineering services described in Attachment A, “Engineering Services,” and procure
for the Interconnection Customer the equipment described in Attachment B, “Equipment
to Procure.” This agreement covers services and procurement activities for the fiscal year
2011, Expenditures or services required in 2011 will be addressed in the interconnection
agreement for the project or an amendment to this Engineering and Procurement
Agreement,

2. Compensation and Payment.

Interconnection Customer agrees to pay up front the estimated charges shown in
Attachment A and Attachment B. Upon completion of the Engineering and Procurement
under this agreement, Idaho Power will reconcile actual costs and invoice or refund
Interconnection Customer any remaining amount. Any refund will be applied toward
final  reconciliation  under the  Generator  Interconnection  Agreement.

3. Independent Contractor. The Parties agree that Idaho Power is performing the
Services pursuant to this Agreement as an independent contractor, Idaho Power is not to
be considered an agent or employee of Interconnection Customer for any purpose and
ldaho Power is not entitled to any of the benefits that Interconnection Customer provides
for its employees. It is understood that Idaho Power is free to contract for similar

E&P AGREEMENT -1 Murphy Flats - Project #345



services to be performed for other parties while it is under contract with the
Interconnection Customer.

4, Indemnification, Hach Party agrees to protect, defend, indemnify and hold
harmless the other Party, its officers, directors, and employees against and from any and
all liability, costs, and expenses of any nature (including court costs and attorney’s fees)
resulting from suits, damage claims, and other actlons brought by third parties, even if
such suits or claims are completely groundless, which arise as a result of injury to or
death of any person or destruction, loss or damage to property occurring in connection
with, or telated to, this Agreement, but only to the extent such injury to or death of any
person or destruction, loss or damage to property is not due to the negligence of such
other Party; provided, however, that each Paity shatl be solely responsible for claims of
and payment to its employees for injuries occutring in connection with their employment
or arising out of any workers compensation law.

5. EffectiveDate, Dusation _and Termination, This Agreement shall become
effective upon execution by all Parties and shall continue until the Services required by
the Agreement are completed; provided, however, either Party may terminate this
Agreement at any time afer providing 15 business days, advance written notice. In
addition, if Interconnection Customer withdraws its application for interconnection, this
Agreement shall terminate effective with the date the application for interconnection is
withdrawn.

6. Payment Upon Termination. In the event this Agreement is terminated, Idaho
Power shall
(a) Discontinue all engineering work and
(b) To the extent Idaho Power can cancel ordered equipment under terms Idaho
Power determines are commerciatly reasonable, Idaho Power shall cancel the
order and Interconnection Customer shall be obligated to pay the associated
equipment cancellation costs and the costs of all engineering work performed up
to the point at which engineering was discontinued,

To the extent that the equipment cannot be reasonably cancelled, 1daho Power may elect:
(i) to take title to the equipment, in which event Idaho Power shall refund
Interconnection Customer any amounts paid by Interconnection Customer for
such equipment (without interest) and shall pay the cost of delivery of such
equipment, or

(if) to transfer title to and deliver such equipment to Interconnection Customer, in
which event Interconnection Custoiner shall pay any unpaid balance and cost of
delivery of such equipment within 15 business days after receiving Ildaho Power’s
invoice.

7. Standard of Performance. Idaho Power agrees to perform under this agreement

s LT A e A

with the level of skill, care and diligence normally provided by and expected of

E&P AGREEMENT “2 Murphy Flats - Project #345



professional persons performing services similar to and like those to be performed
pursuant to this Agreement.

8. Warranty and Limitation of Liability. If any of Idaho Power’s work under this
Agreeraent does not comply with the standacd set forth herein, ldaho Power will, upon
written notice from Interconnection Customer, promptly re-perform the work, at Idaho
Power’s sole cost. The above is a litnited and exclusive warranty and states the sole and
exclusive remedy against Idaho Power for any other claim based on any defects in or
nonperformance of Services.

IDAHO POWER EXPRESSLY DISCLAIMS ALL OTHER WARRANTIES AND
REPRSENTATIONS, INCLUDING ALL WARRANTIES OF MERCHANTABILITY,
AND FITNESS FOR A PARTICULAR PURPOSE.

In no event will Idaho Power or its agents or representatives be liable for incidental,
special, punitive or consequential damages Including but not limited to lost profits, even
if Consultant has been advised of the possibility of such damages. Without expanding
Idaho Power’s limitation of warranty as set forth above, Interconnection Customer agrees
that Idaho Power’s liability arising out of this Agreement and the services provided under
this Agresment, whether under theories of contract, negligence, tort, strict liability or
warranty will not exceed the amounts payable by Interconnection Customer to Idaho
Power for the services that are the basis of such claim and Idaho Power agrees that
liability arising out of this Agreement and the services provided pursuant to this
Agreement, whether under theories of contract, negligence, tort, strict liability or
warranty shall not exceed the amounts owed for services provided up to the date of
termination of this Agreerent,

b Intellectual Property.

9.1 Ownmership. Interconnection Customer acknowledges that Idaho Power owns
the work product, including all work in progress, produced in connection with
its performance under this Agreement. In addition, Interconnection Customer
acknowledges that Idaho Power owns any and all intellectual propetty rights
for all work product developed under this Agreement, whether by way of
copyright, frade secret, or otherwise and whether or not subject to protection
by copyright laws. If any work product, or intellectual property rights related
to Idaho Power’s performance under this Agreement ate deemed a “work
made for hive,” Interconnection Customer will assign to Idaho Power all right,
title, and interest in the work product, and intellectual property rights. Neither
Interconnection Customer nor Idaho Power will have ownership of any data or
other information provided to Interconnection Customer or idzho Power by
any third party in connection with Idaho Power’s performance under this
Agreement; provided, however, that if Idaho Power compiles information in a
mannet giving rise to intellectual property rights in the compilation, such
rights shall be owned by Idaho Power. Idaho Power may retain copies of dats,

E&P AGREEMENT -3- Murphy Flats - Project #3435



10.

ii.

and work product resulting from work performed under this Agreement for
future use by Idaho Power.

9.2 Inventions. If Idaho Power or its employees, officers, agents, subcontractors
of any contractor, or anyone of similar position or responsibility originates or
develops any trade secret, discovery, iraprovement, ides, formula, process, or
invention (collectively “Invention”) in comnection with Idaho Power’s
performance under this Agreement, Idaho Power is not tequired to disclose the
Invention to Intercontection Customer, whether or not patentable and whether
or not reduced to practice, and the Invention will be the property of Idaho
Power. Interconnection Customer will assign to idaho Power all of its right,
title, and interest in any Inventions and will execute all documents that Idaho
Power reasonably determines are necessary or convenient to apply fot, perfect,
or enforce patents or other intellectual property rights, including, without
limitation, any assignments, patent applications, or other documents that may
reasonably be requested by Idaho Power.,

9.3 Infringement Claims. In the event of (i) infringement or claims of
infringement of any patent, copyrighted or uncopyrighted work, sccret
process, trade secret, unpatented invention, article, appliance, or otherwise,
(ii) violations of a third-party’s right of confidentiality or (iii) breach of
Consultant’s obligations, representations or wartranties to any third party,
pettaining to or arising from Consultant’s performance under this Agreement,
Idaho Power will have the right, in seeking to avoid any such claims or
actions, to substitute at its own expense noninfringing equipment, material,
information, or processes, or Idaho Power may modify at its own expense any
infringing equipment, material, information, and processes so that they
become noninfringing, provided that any substituted or modified equipment,
material, information, ot processes must meet the requirements of and will be
subject to the provisions of this Agreement,

Coordinators. Each Party designates the individual authorized to receive notice to
represent that Party in all communications and transactions related to this
Agreement. Each Party may change their coordinator at any time by providing
notice to the other.

Confidentiality. Fach Party will hold and will cause Its officers, employees and
other representatives to hold in strict confidencs, unless compelied to disclose by
judicial or administrative process (as to which it will give the other Party notice
and an opportunity to contest disclosure), or, in the opinion of counsel, by other
requirements of law, all documents and information concerning the other party
furnished fo it and its representatives in connection with this Agreement (except
to the extent that such information can be shown to have been (i) in the public
domain through no fault of the disclosing Party or its representatives or (i) later
lawfully acquired from other sources, which acquisition can be demonstrated in

E&P AGREEMENT - - Murphy Flats - Project #345



12.

13.

14.

13.

16,

17,

18.

writing, unless it or its representatives know (or reasonably should know) that
stich other sources are not entitled to disclose such information) and will not use
such information ot release or disclose such information to any other person,
except as necessary in connection with the performance of this Agreement,
provided that such person will have fust been advised of the confidentiality
provisions of this Agreement.

Subcontracts. Idaho Power may subcontract any portion of the work required by
this Agreement without the permission of the Interconnection Customer.

Amendment and Waiver. No provision of this Agreement may be amended
gxeept by a written instrument signed by authorized representatives of the Partics.
The failure of a Party to insist upon or enforce strict performance of any provision
of this Agreeinent or to exetcise any right conferred by this Agreement will not be
constried as a waiver or relinquishment to any extent of a Party’s right o assert
or rely upon that provision or right on any future occasion.

Severability and Savings Clause. If any provision of this Agreement is held to be
void, voidable, contrary to public policy, or unenforceable, that provision will be
deemed severable from the Agreement as to the smallest part so held, and the
remainder of the Agreement will continue in full effect as if the severed provision
had not been included, in which case the Agreement will be construed and
interpreted to implement the objectives of the Parties as stated in this Agreement.
The Parties agree that neither Party will be deemed the drafter of any term that
may subsequently be found to be ambiguous or vague.

Governing_Law. This Agreement will be interpreted in accordance with the
substantive and procedural laws of the state of Idaho without regard to choice-of-
taw prineiples. Interconnection Customer irrevocably consents to the jurisdiction
of the courts of the state of Idaho or of the U.8. District Court for the District of
Idaho for any action, suit, or proceeding in connection with this Agreement and
waives any objection that Interconnection Customer may have now or in the
future concerning choice of law or forum.

Successors. This Agreement is binding upon and will inure to the benefit of the
Parties and their suceessors in interest.

Survival, This Agreetnent shall continue in effect after termination to the extent
necessary to provide for final billings and payments and for costs incurred
hereunder, to permit the determination and enforcement of liability obligations
arising from acts or events that occurred while this Agreement was in effect.

Notiges. Any notice required by this Agreement is properly given if submitted in
writing and delivered to the individual set forth below: in person, delivered to a
nationally recognized overnight courier service properly addressed and with
delivery charges prepaid, delivered to the United States Postal Service propetly
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addressed and with proper postage prepaid, transmitted by facsimile with
confirmation of successful transmission, or transmaitted by email. Either Party
may change at any time the individual authorized to receive notice, an address,
telephone number or email address by providing notice to the other Party.

If to Interconnection Customer

If to Idaho Power:

{Please insert Contact Info)

Lisa Loomis ~ Project Leader

Idaho Power Company

1221 W Idaho Street

Boise, ID 83702

Phone: 208-388-6337

lipomis@idahopower.com

19, Delays. Idaho Power shall perform Services hereunder as much as possible
within the agreed upon timeframe. However IPC shall not be liable for delay due
to strike, fire, weather conditions, riot, acts of God, acts of Customer, or any other
gauses beyond the control of Idaho Power.

20.  Entire Agreement. This Agreement (including all of its Attachments) constitutes
the complete agrecment between the Parties concerning its subject matter and
supessedes all previous communications, negotiation, and agreements, whether
oral or written, with respect to this Agreement.

(Signature Page Immediately Follows)

E&P AGREEMENT

Murphy Flats ~ Project #345



IN WITNESS WHEREOF, each Party executes this Agreement on the date set forth below.

Idaho Power Company, Delivery

Title: E ) ’ngg“l—' BMQ
Date: 5{/ > j I/

Signature Page
E&P AGREEMENT

Interconnection Customer

Company Zu? P4 Lo AlT St
,v’,}" Ql‘z’)—
A o]

Title: fd){u’d I AQEC
Date: ‘/":/’f’/ /7

Npe ())"Vl i ’ci{%*'ﬂo‘b(g}.’ﬂ‘/" 205"
~~—Bntmor Fatts=Projeet#-+59— Q)‘b
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ATTACHMENT A
ENGINEERING SERVICES

Idaho Power shall use reasonable efforts to advance the activities set forth below in order to achicve
the desired in-service and testing dates for the Interconnection Customer.

Pesired Commercial In-service Date; /172012

Desired Construction and Testing Date: 8/1/2012

The following table identifies the Projects, activities and estimated 2011 Costs covered by this
agreement.

Project Activity Estimated Cost
Build/rebuild Distribution Line in | Conduct Spring Environmental
Owyhee County Surveys where route crosses BLM $50,000
land,

For each month during the period of this Agreement, Idaho Power will invoice Interconnection
Customer for professional services (actual cost plus overheads) provided plus actual expenses
incurred (withount markup).

Altachment A m{){\ Y M&#ﬁ" ﬁ"(,‘; {EZ_;B—?'{}S'
E&P AGREEMENT -8~ W j %
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ATTACHEMT B
EQIPMENT TO PROCURE

Idaho Power shall use reasonable efforts to acquire the equipment set forth below in order to achieve
the desired in-service and testing dates for the Intercontiection Customer.

Desired Commercial In-service Date;

Desired Construction and Testing Date:

Equipment Vendor Estimated Cost
None jdentified

When procuring the equipment set forth above, Idatio Power shall use reasonable efforts to obtain
from the vendor(s) warranties provided to Idaho Power and Interconnection Customer, or the right to
assign warranties to the Interconnection Customer.

IDAHO POWER MAKES NO WARRANTIES OR REPRESENTATIONS OF ANY TYPE
CONCERNING THE EQUIPMENT SET FORTH ABOVE AND DISCLAIMS ALL
WARRANTIES AND REPRESENTATIONS INCLUDING THE WARRANTIES OF
MERCHANTIBILITY AND FITNESS FOR PURPOSE. THE INTERCONNECTION
CUSTOMER MUST LOOK TO EACH VENDOR FOR ALL WARRANTIES AND

REPRESENTATIONS.

Attachient B mu( P}) b’ .ﬂ\;’&’%ﬁ ) P[\Déf [é 4’34’5”
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Loomis, Lisa <LLoomis@idahopower.com> i & A =y, S s v WV
To: BILL PISKE <billpiske@cableone.net>

Cc: Randy Hemmer <randyhemmer@clearwire.net>, "Bishop, Rowena" <RBishop@idahopower.com>, “Sloan,
Aubrae" <ASloan@idahopower.com>

Here is the E&P Agreement for your project, Bill. Please sign and retum. Coordinate with Aubrae to pay the
$50,000 before 4/25/11 to be included in this year's spring survey.

Thanks,
Lisa.

—Original Message—

From: BILL PISKE [mailto:billpiske@cableone.net]
Sent: Tuesday, April 05, 2011 12:35 PM

To: Loomis, Lisa

Subject: Re: call

Yes, since their both a mile apart it makes sense to sawe the $$

On Tue, Apr 5, 2011 at 11:03 AM, Loomis, Lisa <L.Loomis@idahopower.com> wrote:
> Hi Bill,

>

> | am working on your E&P Agreement and have a question. Do you want me to include costs for environmental
sunveys for both of your generation interconnection projects (GI#345 and 358)?

>

> Thanks,

> Lisa.

>

>

> —Qriginal Message—

> From: BILL PISKE [mailto:billpiske@cableone.net]

> Sent: Monday, April 04, 2011 2:22 PM

> To: Loomis, Lisa

> Subject: call

>

> Hello Lisa, When you get a chance, please call me @ 941-7458. thank you Billy

>

>

> Bill Piske@cableone.net 1-208-941-7458

-

>

>

>

>

>

>

>

>

> This transmission may contain information that is privileged, confidential and/or exempt from disclosure under
>

> applicable law. If you are not the intended recipient, you are hereby notified that any disclosure, copying,
>

https://mail.google.com/a/cableone.net/?ui=2&ik=03ffacl899&view=pt&q=lisa loomis&qs=true&search=...
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BILL PISKE <billpiske@cableone.net> Mon, Jun 6, 2011 at 10:13 AM
To: "Loomis, Lisa" <L.Loomis@idahopower.com>

Lisa, whats the diagnosis for the paper work?

Bill Piske@cableone.net 1-208-941-7458
Interconnect Solar Development LLC.

BILL PISKE <hillpiske@cableone.net> Mon, Jun 6, 2011 at 5:03 PM
To: Ronald Williams <ron@williamsbradbury.com>

Sent earlier today, no responses yet!

[Quoted text hidden])
Loomis, Lisa <LLoomis@idahopower.com> Tue, Jun 7, 2011 at 7:58 AM
To: BILL PISKE <billpiske@cableone.net>

We hope to hawe it to the BLM by the end of June.

Thanks,

Lisa.

[Quoted text hidden]

This transmission may contain information that is privileged, confidential and/or exempt from disclosure under

applicable law. If you are not the intended recipient, you are hereby notified that any disclosure, copying,

distribution, or use of the information contained herein (including any reliance thereon) is STRICTLY
PROHIBITED. If

you received this transmission in error, please immediately contact the sender and destroy the material in its

entirety, whether in electronic or hard copy format. Thank you.

BILL PISKE <billpiske@cableone.net> Wed, Jun 8, 2011 at 11:27 AM
To: Bill Mann <gryfin@shaw.ca>, Randy Hemmer <randyhemmer@gmail.com>

fyi

[Quoted text hidden]

BILL PISKE <billpiske@cableone.net> Tue, Jun 28, 2011 at 10:12 AM
To: Ronald Williams <ron@williamsbradbury.com>

This is the response to my June 6th request, totally different results.

Forwarded message

https://mail.google.com/a/cablecne.net/?ui=28&ik=03ffacf899&view=pt&qg=lisa loomis&gs=true&search=... 1/2
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GENERATOR INTERCONNECTION
FEASIBILITY STUDY

For integration of the proposed

GENERATION INTERCONNECTION PROJECT #358

To the

IDAHO POWER COMPANY ELECTRICAL SYSTEM

DRAFT REPORT
December, 2010




Generator Interconnection Feasibility Study

General Interconnection information

: . Type of facility
Station or Projected (combined cycle,
Date of Total | Trans Line | In-Service base load, CT, fuel
Queue | Request | Location | (MW) for POI Date type)
, Owyhee : _
358 Nov 2010 County 20.0 | SCSU-042 2011 Solar

Short Circult Analysis Results
System Changes Required: Cyes XNo

If yes, a description of changes required:

Power Flow Analysis Results '
System Changes Required: Kyes [INo

If yes, a description of changes required:

Rebuild 11.5 miles of distribution circuit to 34.5kV, 795MCM conductor and convert apprommately 0.8
miles of 12.5kV to 34.5kV, install 34.5kV to 12.5kV step down banks to maintain service.

Install larger substation transformer at distribution station and upgrade station equipment for increased load
(this assumes GINT 345 is active)

Good Faith Cost Estimate

Interconnection cost estimate,

Description : Estimated Cost

Rebuild 11.5 miles to 3 phase 34.5 kV 785 MCM conductor of
which 7.2 miles is cutover from 12.5 kV $  4,000,000.00
Rebuild ~ 0.8 mile of 12.5 kV to 34.5 kV (2/0 Conductor) S 120,000.00
3 - 500 kVA 34.5 to 12.5 Stepdown Transformers S 90,000.00
Install 3-167 KVA 34.5/12/5 KV transformers and 3-50 A

| regulators at Murphy S 110,000.00
*Purchase 44.8 MVA 138-34.5 kV transformer :

MVA Substation Transformer S 1,000,000.00
*SCSU Substation Upgrades 9 500,000.00
SCADA Communicafion at Substation S 120,000.00
Three 34.5 kV switches, one at generation site and one at F43
and X168 S 100,000.00
Generation Site Package (Includes 34.5 kV recloser, pole top
switch, controls, CTs, PTs, meters, and communications) $ 168,000.00

Total Estimated Cost $ 6,209,000

Total cost estimate: $6,209,000

*Items not required if GINT 345 is dropped; revised total cost estimate is $4,709,600,
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This cost doesn’t include costs of customer owner equipment and distribution prior to POC,

System Impact Study Required? [JYes No
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Walker, Donovan

From: Walker, Donovan

Sent: Thursday, February 09, 2012 4:11 PM

To: Randy Hemmer; BILL PISKE; 'Ron Williams'

Cc: Bauer, Rich; Bishop, Rowena; Allphin, Randy, Loomis, Lisa; Sloan, Aubrae
Subject: FW: Draft GIA Murphy Solar

Attachments: CoverDGIA345.pdf; DGIA345.pdf

Gentlemen,

PLEASE BE ADVISED:

The Milestone dates set forth in Attachment 3 of the enclosed Draft Generator Interconnection
Agreement #345 ("GIA") that was forwarded to you on February 2, 2012, are not correct. Those
dates start with Construction Funding by the project on March 1, 2012, and end with a
Customer's In-Service Date of October 30, 2013,

Our most recent information from Idaho Power's Environmental Permitting personnel is that the
BLM permitting process for this project, in and of itself, can be much longer than the entire
timeline set forth above and in the draft GIA forwarded to you on February 2, 2012. Idaho
Power's current best estimate for the time required to conduct the required environmental and
cultural study work, for BLM to conduct the required Environmental Assessment, and for BLM to
ultimately issue a Record of Decision and possible ROW Grant is 24 months. In addition,
there will be at least six months of required construction time subsequent to a BLM ROW
Grant.

Also, as we have discussed on several occasions, there is no guarantee as to the timing of
the BLM permitting process. It could be shorter - or it could be longer - than what Idaho
Power's best estimate is. Additionally, there is no guarantee that BLM will grant the ROW
request at all, and it could ultimately be rejected or denied.

I apologize for any inconvenience that inclusion of the incorrect Milestone dates in this
Draft GIA may have. Idaho Power will revise the Milestone dates contained in Attachment 3 to

the Draft GIA, and send you a new draft as soon as possible.
Sincerely,

Donovan E. Walker
Lead Counsel

Idaho Power Company
208-388-5317

----- Original Message-----

From; Bishop, Rowena

Sent: Thursday, February 02, 2012 2:16 PM

To: Randy Hemmer

Cc: Ronald Williams; Walker, Donovan; 'BILL PISKE'; Bauer, Rich; Loomis, Lisa; Sloan, Aubrae
Subject: Draft GIA Murphy Solar

Hi Randy,



February 9, 2012
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Randy C. Allphin
Senior Energy Contracts Coordinator

Interconnect Solar Development LLC
3777 Twilight Drive
Boise, ID 83703

Original: Certified U.S. Mail

E-mail Copy: Bill Piske billpiske@cableone.net
Randy Hemmer randyhemmer@gmail.com
Ron Williams ron@williamsbradbury.com

RE: Interconnect Solar Development LLC
Project Name: Murphy Flats Solar Power Project
Project Number — 12616650

My records indicate that the project was provided a revised Facility Study on January 4%,
2012. The project has identified this revised Facility Study in various meetings and correspondence
as a key element the project required in order to cure the current Material Breach of the Firm

Energy Sales Agrecment (“FESA”),

Mr. Williams’ letter dated December 21, 2011 states that the project will require two to four
weeks after presentation of the revised Facility Study to cure this Material Breach.

Notification of the Material Breach was issued on December 16, 2011. It has now been over
five weeks since the project received the revised Facility Study, and eight weeks since notification

of the Material Breach.

Page 1 of 2



Please provide Idaho Power acceptable security as required in the FESA to cure this Material
Breach no later than close of business, Friday February 17th, 2012, 5:00 p.m. Mountain Standard
Time to avoid termination of this FESA. If the required security is not so posted by the deadline
mentioned above, the FESA will be terminated as of that date and time.

Sincerely,

D o B
/\,(.J £ C(.CL/J "
Randy C Allphin
[daho Power Company
Ce: Donovan Walker (1PCo)
Bill Piske

1303 L. Carter
Boise, ID 83706

Page 2 of 2



32112

i

Randy Hemmer <randyhemmer@gmail.com>

CableONE Mail - FW: Idaho Power called

| FW: Idaho Power called

To: BILL PISKE <billpiske@cableone.net>

e— I

| Extymsrm- L |

From: Randy Hemmer [mailto: randyhemmer@gmail.com]
Sent: Monday, March 05, 2012 2:39 PM

To: 'DWalker@Idahopower.com'

Subject: FW: Idaho Power called

FYI

From: Randy Hemmer [mailto:randyhemmer@gmail.com]
Sent: Monday, March 05, 2012 2:12 PM

To: 'Ron Williams'

Subject: RE: Idaho Power called

Raon,

Bill was authorized to file the complaint with the PUC . Bill discussed it with Greg Ferney, John Hess and myself.
I knew it was going to the PUC,| didn’t know Bill was going to take a copy to Idaho Power, but he certainly was
authorized to do so if he felt it was the thing to do. Bill runs the day to day operations of Interconnect Solar,

Randy

From: Ron Williams [mailto:ron@williamsbradbury.com]
Sent: Saturday, March 03, 2012 9:39 AM

To: Bob Looper; Randy Hemmer; BILL PISKE

Subject: Idaho Power called

Donovan left me a wice mail yesterday, that they were going to file a motion to dismiss the complaint on
Monday, on the grounds that Bill was not authorized by Interconnect Solar, to file the complaint.

Idaho Power also has to answer the complaint by Thursday, if the motion is denied.

Donovan wanted to hear from me (or Interconnect Solar) on Monday, but if he does not, the motion will be filed

hitps://mail.google.com/alcableone.net/?ui=28&ik=03ffacf899&view=pt&search=inbox&th=136359b18b0...

Wed, Mar 21, 2012 at 8:13 AM
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CERTIFICATE OF SERVICE

I HEREBY CERTIFY THAT ON THIS 21,ST DAY OF March 2012, I served a true
and correct copy of INTERCONNECT SOLAR DEVELOPMENTS RESPONSE TO
MOTION TO DISMISS upon the following named parties by the method indicated
below:

COMMISSION STAFF g Hand delivered
Kristin A. SASSER

DEPUTY ATTORNEY GENERAL

IDAHO PUBLIC UTILITIES COMMISSION

472 WEST WASHINGTON

P.O.BOX 83720

BOISE IDAHO 83720-0074

IDAHO POWER COMPANY {g HAND DELIVERED
1221 WEST IDAHO STREET

P.0O.BOX 70

BOISE IDAHO 83707

DONAVAN WALKER

illiam H.Piske

Il ‘7‘2.// )9/



